

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

R&B Dept. - Permission for (1) change of scope of work sanctioned vide GO. Rt. No. 368, TR&B (R.III) dept., dt.19.11.2020 and (2) change of nomenclature as "Strengthening of Chinnarangapuram – Nidivelagala Road from km 0/0 to 14/0 in YSR district under MDR Plan - Accorded – Orders – Issued.

TRANSPORT, ROADS & BUILDINGS (R.III) DEPARTMENT

G.O.Rt.No.346

Dated: 30-11-2022
READ THE FOLLOWING

1. GO. Rt. No. 368, TR&B (R.III) dept., dt.19.11.2020.
2. From the E-in-C R&B MDRs, Lr.No. 56/DCE(R)/EE (TEC)/DEE2/AEE/2022, Dated. 27-09-2022.

ORDER:

In the reference 2nd read above, the Engineer-in-Chief (R&B) Major District Roads, Vijayawada., has stated that, the work "Widening and Strengthening of Chinnarangapuram – Nidivelagala Road from km 0/0 to 10/0 (Working Reach from km 0/0 to 6/8) in YSR district" was sanctioned vide GO. Rt. No. 368, TR&B (R.III) dept., dt.19.11.2020 for Rs.7.00 Crores and the work was entrusted to the firm M/s Eswar Reddy & Co., Hyderabad on tender basis at 0.259507 % less than ECV. The scope of work is Widening & strengthening the existing carriageway.

2. Further, the Engineer-in-Chief (R&B) MDRs, A.P., has stated that, as per the Revenue records also the existing land width is varies from 5.00 to 8.50 mts only. If this is to widen, land acquisition is required. The road from km 10/0 to 14/0 was also badly damaged and requires strengthening of the crust and it has also ripe for renewal (last renewed on 2009-10). Hence, he has requested the Government to accord necessary permission for (1) change of scope of work sanctioned vide GO. Rt. No. 368, TR&B (R.III) dept., dt.19.11.2020 and (2) change of nomenclature as "Strengthening of Chinnarangapuram – Nidivelagala Road from km 0/0 to 14/0 in YSR district under MDR Plan.

3. In the circumstances reported by the Engineer-in-Chief (R&B) Major District Roads, Vijayawada., in the reference 2nd read above, Government hereby accord Permission for (1) change of scope of work sanctioned vide GO. Rt. No. 368, TR&B (R.III) dept., dt.19.11.2020 and (2) change of nomenclature as "Strengthening of Chinnarangapuram – Nidivelagala Road from km 0/0 to 14/0 in YSR district under MDR Plan.

4. The Engineer-in-Chief (R&B) Major District Roads, AP., Vijayawada, shall take further action in the matter accordingly.

5. This orders issues with the concurrence of Finance Department vide their Fin U.O.No.FIN01-FMU0MRAS/129/2020-FMU-TR&B, (Computer No. 1177928), Dt.17.11.2022.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

PRAVEEN PRAKASH
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief (R&B), Major District Roads, A.P., Vijayawada.
Copy to:

~~The Finance (FMU.TR&B) Department, A.P.~~
~~The Director of Treasuries & Accounts, A.P., Vijayawada.~~
~~The Director of Works & Accounts, A.P., Vijayawada.~~
~~The Pay and Accounts Officer, Vijayawada.~~
~~The P.S. to Hon'ble Minister(R&B).~~
~~The P.S. to Pri. Secretary, TR&B Dept.~~
~~Sf/Sc.~~



//FORWARDED BY ORDER//


SECTION OFFICER